
PROPOSAL EVALUATION 
IRWM Grant Program – Planning Grant, Round 1, FY 2010-2011 

Department of Water Resources Division of Integrated Regional Water Management 

Applicant Regional Water Management 
Foundation 

Project Title Santa Cruz IRWM Prop 84 
Regional Planning Grant 

 

County  Santa Cruz 
Grant Request  $999,750 
Total Project Cost $1,507,358 
 

Project Description  The grant would support an update to the existing IRWMP and to ensure consistency with 
the state’s new IRWM Plan Standards. There are also four proposed technical studies in the work plan that will 
provide critical data needed to identify and evaluate resource management strategies to address the water resource 
challenges facing the Region. The four studies include:  Aromas and Purisima Groundwater Basin Management 
Study; Santa Margarita Groundwater Model Update; Conjunctive Use and Water Transfers (Phase II); and 
Watsonville Sloughs Hydrologic Study. 

Evaluation Summary 

Scoring Criterion Score 
Work Plan 15 
DAC Involvement 8 
Schedule 6 
Budget 10 
Program Preferences 10 
Geographic Balance 0 

 Total Score 49 
 

 Work Plan  The work plan fully addresses the criteria, is well documented and supported by adequate 
documentation and rationale. The application makes clear that the region has a number of significant 
problems such as sea water intrusion, groundwater depletion and diminished water supply, stream base 
flow lowering and subsequent impacts to endangered species, flood impacts to land owners and 
watersheds, water quality issues, drinking water quality, and supply issues. 

 DAC Involvement  The work plan presents the DAC involvement to date. Task 20 in the work plan 
solidifies the outreach efforts the IRWM region is going to undertake to continue to involve DACs and 
Tribal communities. The proposal demonstrates a focused and concerted effort for DAC. 

 Schedule The schedule corresponds with the tasks in the work plan. The majority of the schedule is 
consistent and reasonable.  However, the schedule shows adoption of the plan well before some of the 
technical studies are scheduled to be completed. 

 Budget  The proposal provides a summary budget as well as a detailed budget for each plan task. The 
tasks and costs in the budget match with those in the work plan. Cost estimates are reasonable given the 
breadth of the studies involved. 

 Program Preference  The work plan shows how the existing and proposed IRWM Plan meets statewide 
priorities and program preferences. Overall the proposal meets more than 10 preferences/priorities 
including: include regional projects, effectively integrate water mgmt programs and project w/in hydro 
region, effectively resolve water conflicts w/in region, contribute to one or more CALFED Bay-Delta 
objectives, address critical water supply/quality needs of DACs, climate change response actions,  expand 
environmental stewardship, practice integrated flood management, protect surface water and groundwater 
quality, and ensure equitable distribution of benefits. 

 Geographic Balance  Not Applicable 


